

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Jawahar Nettempadu Lift Irrigation Scheme – Sanction of Revised Administrative Approval for Rs. 1862.73 Crores – Accorded- Orders -Issued.

IRRIGATION & CAD (PW.M&MI.T1.A1) DEPARTMENT

G.O.Ms.No. 88

Dated: 02-09-2013

Read the following:-

1. G.O.Ms.No.108, I & CAD (Maj.Irr.IV) Department dated. 22.06.2005.
2. From the Chief Engineer (Projects), Mahabubnagar, Lr. No.CE(P)/MBNR/JNLIS/RE/1998, dated.15.12.2012, 28-03-2013 and 09-07-2013.

ORDER:

In the reference 1st read above, administrative approval has been accorded for Jawahar Nettempadu Lift Irrigation Scheme for Rs. Rs.1428.00 Crores to create irrigation facilities to 2.00 lakh acres in the drought prone upland area of Gadwal and Alampur constituencies covering about 148 Nos of villages besides providing drinking water facilities in Mahabubnagar District.

2. In the reference 2nd read above, the Chief Engineer(P), Mahabubnagar has furnished the revised estimate for Jawahar Nettempadu Lift Irrigation Scheme, and, therefore, requested to accord revised administrative approval to Jawahar Nettempadu Lift Irrigation Scheme for an amount of Rs 1862.73 Crores as the works are under brisk progress and some of the works are nearing completion.

3. Government after careful consideration hereby accord Revised Administrative Approval for an amount of Rs 1862.73 Crores (Rupees One thousand eight hundred sixty two Crores and seventy three lakhs) for Jawahar Nettempadu Lift Irrigation Scheme as per the details annexed to this order.

4. The expenditure shall be debited to the Head of Account "MH 4700- Capital Outlay on Major Irrigation-01- Major irrigation- MH 144 Nettempadu Lift Irrigation- GH 11 Normal State Plan- SH 26- Dam and Appurtenant Works SH 27 Canals and distributaries-SH 49- Rehabilitation and Resettlement".

5. The Chief Engineer (P), Mahabubnagar shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.2504/F2(A2)/2013-1, dated. 08-08-2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Chief Engineer(P), Mahabubnagar,
Qtr No. EE-1, PJP Camp Colony, Gadwal-509125,
Mahabubnagar District

Copy To:

The Prl. AG, AP, Hyderabad.
SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER

**ANNEXURE TO G.O.MS. NO. 88 , I&CAD (M&MI-T.1)
DEPARTMENT, DATED. 02.09.2013**

(Rupees in Lakhs)				
Sl.No.	Sub-Head	Description of Item	As per Administrative sanction	As per Revised estimate
1	A	Preliminaries	501.72	501.72
II	B	Land	8965.64	31236.00
III	D	Regulators (Head regulators)	2826.33	2826.33
IV	F	Cross Drainage works.	1475.33	1475.33
V	G	Cross masonry work	597.00	597.00
VI	L	Earth work	13149.59	13149.59
VII	M	Plantation	375.93	370.07
VIII	N	Tanks and Reservoirs		0.00
		i)Reservoirs	32470.33	29679.68
		ii) Surplus Weir	574.88	520.38
IX	U	Distributary net work for 200000 acres	13000.00	13000.00
X		LIFTING ARRANGEMENTS		0.00
	i)	E & M Equipments	32778.00	32778.00
	ii)	KV Lines and Sub-Station	2047.60	2047.60
	iii)	Taxes & Duties @ 16.28% + 4% C.St.	8483.52	8483.52
	iv)	Civil	19086.00	19086.00
XI	P	O & M Charges @ 1.0% per annum	3410.24	3410.24
XII	O	Miscellaneous		
		i) Preparation of Tender Documents	50.50	50.50
		ii)Shifting of Electrial Lines	76.44	76.44
		iii)Turfing	6.85	6.85
		iv)Technical Agent	35.28	35.28
		v)Insurance	1807.26	1807.26
		vi) Hire charges for inspection vehicles	30.56	30.56
		contingency	190.82	386.77
		Diversion for Dharur- Ghat road	207.60	1942.00
XIII	Q	Special T & P	50.50	50.50
XIV		Labour cess @ 1% on total cost of project work	0.00	135.00
XV		Escalation due to price variation	0.00	0.00

	i)	Escalation due to price variation on Cement, steel and fuel	0.00	3682.00
	ii	Escalation due to price variation on E & M components	0.00	6643.00
XVI	K	Buildings	390.62	1934.60
XVII	R	Communication	38.31	38.31
XVIII		Additional works		
	i)	Increase length of 220 KV line in stage-I and Stage-II	0.00	432.84
	iii)	Construction of additional structures	0.00	1186.57
	iv)	Submergence Roads	0.00	2171.00
	v)	Links and feeders to the Reservoirs	0.00	2261.50
	vi)	Rehabilitation and Resettlement	0.00	5500.00
XIX	I	Railway Crossing works	173.15	6370.00
XX	O	Miscellaneous		
	a	Deposits to APCPDCL towards initial consumption deposits.	0.00	1562.50
	b	Amount paid A.P.TRANSCO towards development charges and Supervision Charges	0.00	3084.00
	c	Amount paid to AP GENCO towards consultation / wetting charges	0.00	467.68
		TOTAL	142800.00	199016.62
		Deduct tender premiums of packages(Savings)	0	12743.00
		TOTAL PROJECT REVISED ESTIMATE		186273.62
OR SAY Rs.1862.73 Crores.				

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT